COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 26/ 2002

ESTI MATE SUMVARY 09: 25: 36
CONTI D: C13523 ESTI MATE NO: 0002 PROG SPEC YR: 1999
PCN: 13523-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 105.0 DAYS TIME ALLOW 9/27/2002 FI XED COVPLETI ON DAl
GLENWOOD CANYON REST AREAS PERCENT TI ME: 62.13 ORI G TIME ALLOW 9/27/2002 FI XED COVPLETI ON DA1
PROQJECT NO I M 0702- 234
GLENWOOD CANYON REST AREAS
NAVE OF ROAD: 070A
PRQIECT COUNTI ES: GARFI ELD
CONTRACTOR:
DUCKELS CONSTRUCTI ON | NCORPORATED PAY PERI OD ENDI NG 07/ 25/ 2002 DATE TI ME STARTED 04/12/2002
3500 DUCKELS COURT DATE LET 03/ 28/ 2002 DATE WORK BEGAN 04/ 12/ 2002
DATE AWARDED 04/ 02/ 2002 DATE TI ME SToPPED 10/17/2002
DATE CONTRACT EXECUTED  04/11/2002 DATE ACCEPTED 10/ 17/ 2002
STEAVBOAT SPRI NGS CO 80487 970- 879- 6072 DATE NOTI CE TO PROCEED 04/ 12/ 2002
CURRENT TOTAL THI'S ESTI NATE
CURRENT PRQJIECT AMT: $ 434, 871. 61 PARTI Cl PATI NG $ 32, 255. 00 $ 20, 710. 00
AWARD PRQJECT AMT: $ 397, 795. 00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COWPLETE: 7. 42% TOTAL EARNI NGS 32, 255. 00 20, 710. 00
FUNDS AVAI LABLE: $ 402, 616. 61 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 32, 255. 00 20, 710. 00
TOTAL CLAI VB $ 0. 00 RETAI NAGE -282.08 -108. 90
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 31,972.92 20, 601. 10
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 31,972.92 20, 601. 10
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 20, 601. 10

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13523 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13523- Bl D ESTI MATE RUN 07/ 26/ 2002
PRQJECT: I M 0702- 234 ESTI MATE NO 0002 09: 25: 36
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 212-00006 * SEEDI NG ( NATI VE) 0. 600 0. 000
ACRE 0. 000 0. 00
1, 350. 00000 0. 000 0. 00
0010 213-00004 *MJULCHI NG (WEED FREE STRAW 0. 600 0. 000
ACRE 0. 000 0. 00
1, 350. 00000 0. 000 0. 00
0015 213-00061 *MULCH TACKI FI ER 120. 000 0. 000
LB 0. 000 0. 00
4.00000 0. 000 0. 00
0020 620-00020 SANI TARY FACI LI TY 13. 000 1. 000
EACH 6. 000 2,190. 00
365. 00000 7.000 2,555.00
0025 622-03270 *WASTEWATER SYSTEM 0. 000 0.020
LS 0. 030 5, 070. 00
169, 000. 00000 0. 050 8, 450. 00
0030 622-11170 *HVAC 1.000 0. 000
LS 0. 000 0. 00
74, 000. 00000 0. 000 0. 00
0035 622-11180 *BUI LDI NG PLUMBI NG PI PI NG SYSTEMS 1. 000 0. 000
LS 0. 050 5, 200. 00
104, 000. 00000 0. 050 5, 200. 00
0040 626-00000 *MOBI LI ZATI ON 1.000 0. 000
LS 0. 250 8, 250. 00
33, 000. 00000 0. 250 8, 250. 00
0045 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0050 700-70022 F/A QT PILOT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0055 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D: C13523 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13523-BI D ESTI MATE RUN 07/ 26/ 2002
PRQJECT: | M 0702- 234 ESTI MATE NO 0002 09: 25: 36
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0065 900-00014  ADDED | TEM (LUMP SUM/ CMD 2 REVI SE WASTEWATER SYSTEM 1. 000 0. 000
LS 0. 000 0.00
211, 493. 00000 0. 000 0. 00
0070 900- 00014  ADDED | TEM (LUMP SUM/ MCR LI 1 PLUMBI NG FI XTURE 1. 000 0. 000
ADJUSTMENTS CO 3
LS 0. 000 0.00
1, 276. 00000 0. 000 0.00
0075 900- 00014  ADDED | TEM (LUMP SUM/ MCR LI 2 ELECTRI C DI SCONNECT 1. 000 0. 000
I NSTALLATION CO 3
LS 0. 000 0.00
977. 00000 0. 000 0. 00
0080 700-70035 F/A MCR LI 3 PURCHASE Cl RCULATI NG PUMPS CO 3 4, 480. 610 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $  436,071.61$ 20,710.00 % 24, 455. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0060 620-00001 FIELD OFFI CE (CLASS 1) 1. 000 1. 000
EACH 0. 000 0.00
7, 800. 00000 1. 000 7, 800. 00
0085 900- 00025 ADDED | TEM (WORK DAY)/ LI QUI DATED DAMAGES FOR TI ME -20.000 0. 000
W 0. 000 0.00
450. 00000 0. 000 0. 00
CAT 0400  CURRENT AMI $ -1,200.00 $ 0.00$% 7, 800. 00
PROJECT TOTAL CURRENT AMI $  434,871.61% 20,710.00 % 32, 255. 00



